Print Date: 12/12/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ245

Contractor: Highway Markings, Inc.
Contractor's PO BOX 70966
Address: Knoxville, TN 37938

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The miscellaneous safety improvements on S.R. 85 in Overton

Counties: OVERTON, PUTNAM

Project(s): 67008-3244-94, 67020-3215-94, 71012-3224-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$259,602.02
$0.00
$259,602.02
$0.00
$0.00
$259,602.02

Previous to Date
$241,910.71
$0.00
$241,910.71
$0.00

$0.00
$241,910.71

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$17,691.31
$0.00
$17,691.31
$0.00
$0.00
17,691.31

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
44.0 Days
61.0 Days
61.0 Days
138.64 9

110.02 %
28.62 %

Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/06/2016
09/30/2016

Amounts

$236,455.98
$236,455.98

Page 1



Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |
67008-3244-94 61.89 HSIP-136(13) 15,516.24 The miscellaneous safety improvements on S.R. 136 from near
67020-3215-94 11.09 HSIP-85(23) 720.00 The miscellaneous safety improvements on S.R. 85 from near B
71012-3224-94 27.02 HRRR/HSIP-136(14) 1,455.07 The miscellaneous safety improvements on S.R. 136 from Whita
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: -9.000 Total: $-2,250.00
67020-3215-94 0100 9001 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: -3.000 Total: $-750.00
71012-3224-94 0100 9002 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: -5.000 Total: $-1,250.00
67008-3244-94 0100 0010 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 21.900 Unit Price: $572.00
(NON-CONTINUOUS) (4IN WIDTH, This Est: 0.000 This Est: $0.00
Total: 15.500 Total: $8,866.00
71012-3224-94 0100 0010 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 11.250 Unit Price: $572.00
(NON-CONTINUOUS) (4IN WIDTH, This Est: 0.000 This Est: $0.00
Total: 7.970 Total: $4,558.84
71012-3224-94 0100 0020 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 23.000 Unit Price: $5.00
(ROADWAY) This Est: 25.100 This Est: $125.50
Total: 25.100 Total: $125.50

RR004
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Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
71012-3224-94 0100 0030 604-04.20 S.F. PAINTING CONCRETE SURFACE! Bid: 50.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
71012-3224-94 0100 0040 702-01.01 L.F. EXTRUDED MOUNTABLE CURB Bid: 50.000 Unit Price: $12.50
This Est: 60.000 This Est: $750.00
Total: 60.000 Total: $750.00
67008-3244-94 0100 0020 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 5,400.000 Unit Price: $3.22
ENHANCEMENT This Est: 2,052.840 This Est: $6,610.14
Total: 5,5652.000 Total: $17,877.44
71012-3224-94 0100 0050 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 250.000 Unit Price: $3.22
ENHANCEMENT This Est: 185.300 This Est: $596.67
Total: 242.000 Total: $779.24
67008-3244-94 0100 0030 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $3,900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,900.00
67020-3215-94 0100 0010 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $650.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $650.00
71012-3224-94 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $1,950.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,950.00

RR004
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Print Date: 12/12/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0040 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 1.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $50.00
67008-3244-94 0100 0050 713-02.20 S.F. ROADSIDE OBSTACLE Bid: 133.000 Unit Price: $6.50
DELINEATION This Est: 0.000 This Est: $0.00
Total: 72.170 Total: $469.11
71012-3224-94 0100 0070 713-02.20 S.F. ROADSIDE OBSTACLE Bid: 95.000 Unit Price: $6.50
DELINEATION This Est: 0.000 This Est: $0.00
Total: 63.470 Total: $412.56
67008-3244-94 0100 0060 713-02.21 L.F. SIGN POST DELINEATION Bid: 666.000 Unit Price: $4.95
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 665.000 Total: $3,291.75
67020-3215-94 0100 0020 713-02.21 L.F. SIGN POST DELINEATION Bid: 174.000 Unit Price: $4.95
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 174.000 Total: $861.30
71012-3224-94 0100 0080 713-02.21 L.F. SIGN POST DELINEATION Bid: 414.000 Unit Price: $4.95
ENHANCEMENT This Est: 0.000 This Est: $0.00
Total: 402.000 Total: $1,989.90
67008-3244-94 0100 0070 713-02.22 L.F. BARRIER WALL DELINEATION Bid: 1,050.000 Unit Price: $8.25
ENHANCEMENT This Est: 1,030.000 This Est: $8,497.50
Total: 1,030.000 Total: $8,497.50

RR004
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JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0080 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 592.000 Unit Price: $3.60
This Est: 113.500 This Est: $408.60
Total: 617.250 Total: $2,222.10
67020-3215-94 0100 0030 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 540.000 Unit Price: $3.60
This Est: 200.000 This Est: $720.00
Total: 640.000 Total: $2,304.00
71012-3224-94 0100 0090 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 429.000 Unit Price: $3.60
This Est: -4.750 This Est: $-17.10
Total: 453.500 Total: $1,632.60
67008-3244-94 0100 0090 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 3,383.000 Unit Price: $3.98
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 3,346.700 Total: $13,319.87
67020-3215-94 0100 0040 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 911.000 Unit Price: $3.98
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 961.700 Total: $3,827.57
71012-3224-94 0100 0100 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 2,344.000 Unit Price: $3.98
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 2,165.600 Total: $8,619.09

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0100 713-11.21 EACH P POST SLIP BASE Bid: 11.000 Unit Price: $335.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $3,685.00
71012-3224-94 0100 0110 713-11.21 EACH P POST SLIP BASE Bid: 4.000 Unit Price: $335.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,340.00
67008-3244-94 0100 0110 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 431.000 Unit Price: $13.37
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 423.500 Total: $5,662.20
67020-3215-94 0100 0050 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 248.000 Unit Price: $13.37
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 242.661 Total: $3,244.38
71012-3224-94 0100 0120 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 219.000 Unit Price: $13.37
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 216.187 Total: $2,890.42

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0120 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 582.000 Unit Price: $13.86
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 579.930 Total: $8,037.83
67020-3215-94 0100 0060 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 218.000 Unit Price: $13.86
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 218.000 Total: $3,021.48
71012-3224-94 0100 0130 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 462.000 Unit Price: $13.86
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 453.040 Total: $6,279.13
67008-3244-94 0100 0130 713-15.36 EACH REMOVE SIGN, SUPPORT & Bid: 84.000 Unit Price: $21.75
FOOTING This Est: 0.000 This Est: $0.00
Total: 84.000 Total: $1,827.00
67020-3215-94 0100 0070 713-15.36  EACH REMOVE SIGN, SUPPORT & Bid: 48.000 Unit Price: $21.75
FOOTING This Est: 0.000 This Est: $0.00
Total: 49.000 Total: $1,065.75
71012-3224-94 0100 0140 713-15.36  EACH REMOVE SIGN, SUPPORT & Bid: 55.000 Unit Price: $21.75
FOOTING This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $1,218.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0140 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 975.000 Unit Price: $22.65
Color) This Est: 0.000 This Est: $0.00
Total: 952.000 Total: $21,562.80
71012-3224-94 0100 0150 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 318.000 Unit Price: $22.65
Color) This Est: 0.000 This Est: $0.00
Total: 331.000 Total: $7,497.15
67008-3244-94 0100 0150 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 486.000 Unit Price: $9.55
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 433.000 Total: $4,135.15
67020-3215-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 324.000 Unit Price: $9.55
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 335.000 Total: $3,199.25
71012-3224-94 0100 0160 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 350.000 Unit Price: $9.55
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 365.000 Total: $3,485.75
67020-3215-94 0100 0090 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $125.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $250.00
67008-3244-94 0100 0160 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 250.000 Unit Price: $0.75
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0170 716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $550.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
67008-3244-94 0100 0180 716-03.07 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $375.00
MARKING (STOP) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $375.00
67020-3215-94 0100 0100 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 9.000 Unit Price: $165.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,485.00
71012-3224-94 0100 0170 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 84.000 Unit Price: $4.75
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 85.000 Total: $403.75
67020-3215-94 0100 0110 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $115.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $115.00
67020-3215-94 0100 0120 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $18.15
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 9.330 Total: $169.34
67008-3244-94 0100 0190 716-04.16 L.F. PLASTIC PAVEMENT MARKING Bid: 132.000 Unit Price: $8.25
(NOISE STRIP) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $990.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0200 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 22.300 Unit Price: $1,222.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 37.011 Total: $45,227.44
67020-3215-94 0100 0130 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.130 Unit Price: $1,222.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.174 Total: $212.63
71012-3224-94 0100 0180 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 12.750 Unit Price: $1,222.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 26.593 Total: $32,496.65
67008-3244-94 0100 0210 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 375.000 Unit Price: $0.65
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67020-3215-94 0100 0140 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 200.000 Unit Price: $0.65
(60 mil) (4IN DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 187.000 Total: $121.55

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67008-3244-94 0100 0220 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $3,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,300.00
67020-3215-94 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
71012-3224-94 0100 0190 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,650.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,650.00
67008-3244-94 0100 0230 730-02.27 EACH SIGNAL HEAD ASSEMBLY (440) Bid: 2.000 Unit Price: $2,500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,000.00
67020-3215-94 0100 0160  730-02.41 EACH SIGNAL HEAD MODIFICATION Bid: 9.000 Unit Price: $650.00
(DESCRIPTION)/(BACKPLATE W/ This Est: 0.000 This Est: $0.00
REFLECTIVE BORDER) Total: 9.000 Total: $5,850.00
V47 - TSMR  *END OF REPORT*

RR004
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